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October 17, 2005 \\_:, s
TO: Thomas E. Perez, President :
Montgomery County Council
FROM: Bruce Romer <7
Chief Administratjv er
i i y Ty . ':
Derick P. Berlage, Chairman '; ' L ol L
Maryland National Capital Pagk“and\Planning Commission

SUBJECT: Department of Permitting Services (DPS) and Maryland National Capital
Park and Planning Commission (MNCPPC) Biweekly Report As Required by
County Council Resolution 15-1125 Short-Term Measures to Assure
Compliance with Site Plans

The County Council adopted Resolution 15-1125 Short-Term Measures to Assure
Compliance with Site Plans on July 26, 2005. The following action is requested in the
resolution.

“The County Council for Montgomery County, Maryland urges the Montgomery
County Planning Board and the Department of Permitting Services to take these
actions immediately. The Chair of the Planning Board and the Director of the
Department of Permitting Services must provide biweekly reports to the Council
updating the Council on their progress in implementing each step outlined in
paragraph 7.7

Attached you will find the fifth biweekly report which is a joint report from DPS and
MNCPPC as required in the above section of the resolution.

If you have questions or need additional information please contact Robert Hubbard,
Director DPS on 240-777-6363 or Charlie Loehr, Director MNCPPC on 301-495-4511.

Attachments

¢c:  Robert Hubbard
Charles Loehr

101 Monroe Street, Rockville, Maryland 20850
301/217-2500, TTY 217-6594, FAX 217-2517

@



Department of Permitting Services and
Maryland National Capital Park and Planning Commission
Biweekly Update Report to the County Council on
Resolution: 15-1125 Short-Term Measures to Assure Compliance with Site Plans
Report Date: October 14, 2005

In response to the problems uncovered in Clarksburg, the Montgomery County Planning
Board (MNCPPC} and the Department of Permitting Services (DPS) agreed to undertake a
number of immediate actions to ensure thorough review and compliance of building permits
with site plans while more comprehensive reviews of the planning and enforcement process
are pending. In turn, the County Council asked for bi-weekly reports that would detail the
progress made with respect to each proposed action. This constitutes the fifth of these
biweekly reports. Rather than repeat the same information that has been included in prior
reports, we have summarized the key information that we believe the Council wants to know.

Action: No new building permits may be issued in the Clarksburg Town Center
developntent until further review and certification of compliance with appropriate site
plans by Park and Planning and the Department of Permitting Services.

» The investigation of Clarksburg Town Center is ongoing. Neither DPS nor MNCPPC has

issued any new building permits for this project. In addition, stop work orders have
::l{‘hmllv been put in nf;a(‘P for several parts of the Town Center, m(‘hldmg the five Manor

Houses an area containing iwo other condomlmum buildings, , and two, as yet unbuilt
sections of Clarksburg Town Center while the Planning Board considers additional
alleged violations.

Action: All requests to amend site plans in Clarksburg must be deferred until reviews
of what went wrong in Clarksburg and elsewhere are completed and the Council has an
opportunity to take necessary actions.

¢ The Planning Board has not yet set dates to consider any amendments to the
Clarksburg Town Center Project Plan or the Phase 1 and Phase II Site Plans, nor has a
date been set to review (for the first time) the Phase 11T Site Plan, which is the area

th
toel
projected to contain retail and office. However, on Tuesday, October 257, the Board

is scheduled to hear a request to extend the Preliminary Plan for C]arksburg Town
Center. The Board granted a three month extension on July 28" in order to allow
more time to hear the alleged violations. Since this process has not yet been

latad th 1; t Nl
completed, the applicant (Newland Communities) has requested an additional

extension to ensure that the Preliminary Plan does not expire on October 26, 2005. It
is important to point out that many of Newland’s road infrastructure commitments are
conditions of the Preliminary Plan.

Action: The Department of Permitting Services, Department of Public Works and
Transportation, and the Planning Board must review the roads and other required
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infrastructure within the Clarksburg Town Center, and provide the Council with a
report by August 15, 2005 regarding the status of the Implementation of the provisions
of the Clarksburg Town Center site plans pertaining to road infrastructure, including
recommendations for ensuring that the necessary road infrastructure is in place in a
timely fashion.

* Asrequired, MNCPPC, DPWT, and DPS submitted a report to the Council regarding
the road mfrastructure required as part of the Clarksburg Town Center project by
August 15®, In addition, staff of all three agencies continues to work to ensure that
this roadwork is expedited and that road closures required as part of the construction

process are minimized.

Action: A county wide freeze on issuance of Building Permits in site plan zones
(residential and commercial) continues until heicht limit and sethack requirements ca
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be verified by the Department of Permitting Services.

n

Progress Report:
I
NEW APPLICATIONS RECEIVED

Commercial Residential |
Received 6 109
Approved 4 15

.| Disapproved 0 6

Pending Review 2 88
Certification by a licensed design professional is now required on building permit

applications stating that the height and setbacks shown on the application comply with the
requirements of the zone and/or site plan. Any applications that do not include this
information are rejected as incomplete. As a result, there is no longer a freeze on building
permit issuance outside of Clarksburg Town Center. It 1s important to note, however, that
even though this certification is now required, permit reviewers are also carefully checking to
ensure that the height and setbacks that are shown conform with the standards.

Aciion: Almost 2({ buiiding permit applications (resideniiai and commerciai) are
currently pending with county authorities. No permits may be issued until each
applicant resubmits site plans that disclose height and setback compliance. Department
. of Permitting Services and the Planning Board must verify the setback and height
restrictions speiled out in the approved site plan.

Progress Report:

Letters were sent to applicants of the 200 building permit applications requesting
them to resubmit their building permit site plans with information stating that it is in
compliance with the MNCPPC site plan requircments.
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Below is a chart showing the status of applications sent to MNCPPC. (Numbers in previous
reports have been inclusive of more than the 200 list. This table illustrates and clarifies
accurate numbers as of the date of this report).

List of 200 Other Applications
# Applications sent to MNCPPC 20 302
# Approved by MNCPPC / # Permits Issued 14/13 : 76/47
# Disapproved by MNCPPC 1 24
#Pending Review 5. 202

As surprising as it may seem, of the 200 building permits that had to be resubmitted for
review with the appropriate certification as to height and setback, only 20 have been received
to date. As for other permits received, MNCPPC continues to have a backlog in the review
process due to a lack of personnel and the additional time required for each review as the
result of a new checklist that has been put in place to ensure that all standards are carefully
checked. A new staff person recently began work and is being trained to do permit review.
This effectively doubles the review staff (from one to two), which should to speed the
process.

Action: Any building permit application that uses the term *‘story” to describe the
height of a building, instead of indicating proposed height by actual measurement of the
building, must be rejected. '

o No building permit applications have been received using the term “story” to describe
the height of a building. However, staff at Park and Planning knows that some earlier plans
were approved showing height in terms of stories only. All of these plans must go back to
the Board to be amended to show a height limitation in feet.

Action: The Planning Board and Department of Permitting Services must conduct an
immediate audit of site plans approved throughout Montgemery County since January
1, 2003 to ensure that work being dene is in accordance with the specifications of the
approved plans. Planning Board and Depariment of Permitting Services should
immediately suspend development in any site plan where violations are uncovered.

. DPS and MNCPPC have determined that 116 site plans have been approved since
January 1, 2003. (Originally, it was stated that 118 such plans had been approved. However,
further review revealed that, in two cases, plans were for different phases of the same project.
As aresult, the total number of projects being audited was reduced by two.) This audit is
ongoing. A spreadsheet 1s attached showing the results to date.

Action: Park and Planning mid-level personnel must no longer approve
“administrative” or so-called minor amendments to site plans. The Director of Park
and Planning must personally approve every amendment to a site plan that is not
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considered by the Planning Board and any site plan amendment review, major or
minor, must include public notice.

e MNCPPC ~ As explained in the last report, a new procedure has been put in place for
administrative amendments. All such amendments are now documented, publicly
noticed, and can only be approved by the Director of Park and Planning. In addition, we
are in the process of developing a list that would show the type of changes that can even
be considered for administrative amendments.

Action: Subject to Council approval the Department of Permitting Services and the
Planning Board must submmit to the county Council by July 30, 2005 a staffing plan to
increase the number of personnel dedicated to site plan and other enforcement duties.
The resources for additional personnel must come from increased fees on developers and
builders, not from taxpayer funded sources.

Progress Report:
e DPS and MNCPPC submitted statfing plans to the County Council.

Action: Existing personnel in the Department of Permitting Services and the Planning .
Board must be immediately redeployed to perform site plan inspections. The County
Council will be provided with a plan for training new and redeployed employees.

« Staff at DPS and MNCPPC have been redeployed to address the immediate need to audit .
projects approved since 2003 and to ensure better enforcement of all conditions related to
ongoing projects. New positions have been advertised to address this ongoing need in the
future.

Action: The Department of Permitting Services and the Planning Board must
immediately begin the process of recruiting additional, qualified personnel to perform
enforcement functions for the two agencies.

e DPS and MNCPPC have created and advertised positions outlined in their respective
staffing plans. Resumes are being received and review of the same has begun.

Action: The builders and developers involved in the proceeding pending before the
Planning Board pertaining to the Clarksburg Town Center development have agreed to
the community’s request that the Planning Board investigate and adjudicate all
allegations of violations prior to adjudication of the sanctions. The Council endorses

this approach.

» The latest schedule for the review of allegations with regarding Clarksburg Town Center

is as follows:
1) The Clarksburg Town Center Advisory Commiitee (CTCAC) will present its case to

the Board regarding all outstanding allegations on Tuesday, October 25™,
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2) Newland Communities and the builders will present their defense on Thursday,
November 3".

3) The record will remain open until Friday, November 17"

4) Once the record is closed, planning staff will prepare a report that will include staff
recommendations with respect to findings for each allegation.

5) The Board will then set a date (probably in December) to hear all of the outstanding
allegations and render a decision.
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PLAN # [PLAN NAME PB APV, STATUS Unilts In/ Notes Landscape | Lighting | Paving | Recreation Date of HT | sSB
DATE Proposed Inspection
820040090 4933 FAIRMONT AVENUE 01/15/2004 S 25 0f 1 Foundation work at street level U U U U 9/1/2005 P P
820030370 8045 NEWELL STREET 07/17/2003]  75% 10of 1 wall/path misaligned U/ NOV u U Y] 8/18/2005 P P
820050210 8215 FENTON STREET 03/11/2005 NS ~ ~ ~ - - ~ 8/19/2005 ~ ~
820040130 ALEXAN MONTRQOSE CRCSS PH Il 01/25/2004 5 0ol1 Path staked out U U U U 9/2/2008 P P
820040140 | ARLINGTON EAST 02/19/2004 NS ~ - ~ ~ -~ ~ B/24/2005 ~ -
B1987009A |ASPEN HILL SHOPPING CENTER 12/11/2003 NS ~ ~ - ~ -~ - 8/4/2005 ~ -
820050020 AVALON AT DECCVERLY - PHASE 2 10/28/2004 s 0of? OK for TPF only - ~ - ~ 8/22/2005 ~ ~
820030240 BANCROFT NCRTH 09/18/2003 75% 7017 (- u C U 8/18/2006 C [+
820050120 | BAUM PROPERTY 01/20/2005 NS ~ ~ - - - ~ N/A ~ -
820000148 BETHESDA THEATRE RESIDENTIAL 07/03/2003] <100% 1 of 1 Renovaticn incomplete/ planting dist 1/ NOV ? ? ? 9/1/2005 P P
B20040240 BETHEZDA VIEW CONDOMINIUMS 05/06/2004 S 0ol Excavation only, no BP U U uJ y 8/26/2008 [ P
81996026A BROOKDALE 12/09/2004 75% 1ol 1 Elevation dilferences / Bay window 8] U U U 8/29/2005 P, P
820040210 BUCKINGHAM TERRACE 05/27/2004 S 0 of 11 Ok to begin TPF 9] Y] U U 9/14/2005 P TP
820040030 CIDER BARREL PROPERTY 11/20/2003 50% U U U U 8/4/2005 c NOV
819880016 | CLARKSBURG TOWN CENTER 02/10/20058 NS NO SIG SET ~ - ~ - N/A P 1 F
820030020 CLARKSBURG VILLAGE 07/31/2003|  <28% U 9] U U 9/8/2005 P 1 P
82003C02A CLARKSBURG VILLAGE FHASE | 12/23/2004)  <25% U U U U 9/8/2005 P P
820020146 | CLARKSBURG., TOWN CENTER 02/10/20058 NS NG 81G SET NIA [ P
§1994012A CLOPPER'S ML Q7/08/2004] «25% U U NA 8/4/2005 o] c
820030070 | CLOVERLEAF CENTER 03/15/2003 NS ~ ~ - - ~ - N/A - -
820030100 | CLOVERLY COMMERCIAL 11/06/2003 NE - ~ ~ ~ ~ - 8/3/2005 -~ -
82002032A COLESVILLE ECKERD DRUG STORE 10/23/2003|  <100% 1ef1 | ? NOV NA 9/9/2005 P P_i
820040300 CHEEKSICE AT LEISURE WORLD 07/29/2004]  50% High Rise 3] v] Y 0] 8/6/2005 P P
81999048A CHOSS CREEK CLUB, PHASE !l 02/13/2003 75% 17 of 25 v U u U 8/16/2005 P P
820040060 | DAY PROPERTY 12/18/2003 NS - ~ - ~ ~ ~ 8/3/2005 ~ -
§2000023A | EDGEMOQR IV 01/20/2005 NS - ~ ~ ~ ~ - 8/24/2005 ~ -
820040330 | ETON SQUARE 07/22/2004 NS - ~ - - ~ - N7A ~ -
820030140 EURO MOTORCARS 01/23/2003| 100% N/A 1, C c N A 2712006 P P
820040320 EZ STORAGE - TAKOMA PARK 07/29/2004|  75% 956 1 U ] U NA 8/19/20C5 P P
820030030 FAIRFIELD AT GERMANTCWN 01/16/2003 25% ] U U U 8/5/2006 P P
820050070 | FAIRLAND VIEW 01/27/2005 NS ~ - - ~ ~ ~ 8/4/2005 ~ ~
820030280 FOGEL/BAR-LEVAV PROPERTY 05/22/2003] <i00% 10t1 Planting discrapancy 1/ NOV. C C A 9/1/2005 P [
820040120 FORTUNE PARC 02/12/2004 25% 26 of 150 |other foundations in 4] Y U U 8/30/2005 P P
820040150 FORTUNE PARC 03/18/2004 S Oof11 Parcel L apl. underway ] Y U U 8/30/2005 P P
820030300 FRALEY PRCPERTY 09/11/2003 S GRADING U 8] U U B8/24/2008 P P
820040050 GABLES ROTHBURY SQUARE 14/20/2003 75% Bol 8 u u u U 8/24/2005 P P
820030230 GATEWAY COMMONS 07/24/2003{ <25% GRADING SITE U U ¥ U 9/2/2005 P P
820020108 GERMANTOWN PROFESSIONAL BUILDI  05/29/2003 100% G C o] c 9/8/2005 P P
820040260 | GIANCOLA QUARRY 07/22/2004 NS ~ FCP not approved ~ ~ ~ ~ 8/23/2005 ~ -
820030050 GOODWILL PROPERTY 04/10/2003]  75% ‘amendment underway u u [ u 9/8/2005 P P
820030280 GREENBRIAR PRESERVE 10/16/2003 25% 4 of 30 Fence Caps missing/ antry wall diffe U/l U U U 8/22/2005 P P
820030380 GREENCASTLE TOWNS 10/02/2003 ] ] GRADING U u U U 8/16/2005 C o]
| 820040220 | GREENWAY VILLAGE AT CLARKSBURG 07/22/2004 NS ~ NO SIG. SET [ ~ ~ ~ ~ ? - ~
82000006A | GROSVENOR VILLAGE 07/15/2004| <100% 1of 1 1/ NQV for 8-200006 - ~ ~ ~ 9/12/2005 ~ ~
B1977013A HAMPTONS AT TOWN CENTER 11/06/2003 100% C C o] c 9/1/2005 P T P
82002022A  |HIGHLANDS AT CLARKSBURG 07/24/2003]  75% 5] U U c B/5/2005 c C
820030390 HODGES LANDSDALE PROPERTY 10/02/2003 50% 110t 29 U u U U B/22/2005 P P
820030310 HOMECREST 06/26/2003 75% S5ors U C G C 8/19/2005 P P
818950308 HOYLES MILL VILLAGE 12/04/2003 100% U c U U 9/8/2005 P P
820000190 HOYLES MILL VILLAGE - SEC 2D 12/04/2003 50% U U U U 9/2/2005 P P
820020380 INFRASTRUCTURE CLARKSBURG VILL 07/31/2003] <25% U U U V] 9/8/2005 P | P |
820040230 JEFFERSON AT INIGO'S CROSSING 04/15/2004 5 Qof 2 Foundation work undgrway U U U U 9/2/2005 P 1P
820030180 JOHNS HOPKINS UNIVERSITY 02/13/2003 100% i i C N/A 83172005 4 P | P
820030400 |KINGSVIEW VILLAGE 10/16/2003]  50% 304 y /A U N/A 972005 | P [P
81997007A | KINGSVIEW VILLAGE - SECT. 8 12/23/2004 NS - ~ ~ - - ~ N/A - -
820040270 | LEESBOROUGH 11/04/2004 NS - Active school site ~ ~ - ~ 8/17/2005 |~ -
820040290 | LIBERTY HEIGHTS 06/03/2004 NS - ~ ~ ~ - ~ N/A - -
820030080 | LOCKWOOD PROPERTY 02/13/2003 NS ~ - - ~ ~ B/3/2005 | - ~
820030410 MAPLE RIDGE TCWNHOMES 10/16/2003 75% 37 of 59 | Approaching 70% un U 8] 8/22/2005 P F_




82001003A

MONTGOMERY COUNTY AIRPARK

No activity has begun,

05/15/2003 101 8/11/2008
815950368 MONTRQSE CROSSING 04/24/2003| 100% NA time extension only 9/6/2005
820030090 NORWQOD OVERLOOK 03/27/2003 75% 40l 6 9/6/2005
820040010 | OAKRIDGE CORPORATE CENTRE 10/28/2004 NS -~ - 8/15/2008
820040020 | OAKRIDGE CORPGRATE CENTRE 01/08/2004 NS ~ - 8/15/2005 ~
§20040100 QLNEY MANQR 11/20/2003 75% 1ot1 8/22/2005
820030320 CRCHARD AVENUE OFFICE 07/24/2003 NS - ~ ~ 8/23/2005 -~ ~
82003032A | ORCHARD AVENUE OFFICE 04/67/2005 NS ~ see aiso 820030320 ~ - ~ 8/23/2005 ~ ~
820030000 PARKSIDE 01/16/2003 75% U U U 8/4/2005 [* C
820000424 PITA SUBDIVISION 09/11/2003]  100% 101 C C C 8/8/2005 P P
820050200 | PORTICQO 03/31/2005 NS - ~ - ~ - 8/15/2005 - ~
820030330 RPOTOMAC COUNTRY CORNER 10/02/2003 50% 7029 U U U U _B/22/2005 P P
820030350 POTOMAC CREST, LOTS 1-21 07/10/2003 75% 110f 17 [Cnly S units occupied U 8] U U 5/7/2005 P P
820040200| POTOMAC PRESERVE 03/04/2004 NS - - - - - - 8/17/2005 - ~
82004008A  1POTOMAC RIDGE BEHAVIOR HEALTH 05/12/2008 25% 10f1 u u Y N/A 8/31/2005 P P
820040180 POTOMAC'S ERGE 06/10/2004|TPF oniy (fd 0ol 34 |TPF for Derna is OK - ~ - - 8/11/2005 - ~
820030130 RANDOLPH MANOR 06/19/2003 75% M (shade structure) ! c ! c 8/17/2005 c c
820030170 RICHARDS ADD TO ASHLEY HOLLOW 05/01/2003 25% 11 of 25 U u U U 8/23/2005 [ C
820030360 ROCK SPRING CENTRE APARTMENT (td  11/20/2003 s 0of 1 Developer has put project on hold U U U U 8/30/2005 P [
820040170 | ROCK SPRING PARK CENTER (Tower )] 02/26/2004 NS ~ Shares LOD with 820030360 - ~ ~ ~ 8/30/2005 - ~
82001002A ROCKVILLE TARGET 01/16/2003| «100% 10f1 Missing plants/ Cart corrals need rel | C C NA 9/7/2005 P P
820050190 |ROYCO'S ADD TQ DEAWOOCD (LEXUS) | G4/28/2005 NS ~ - 1 - ~ ~ ~ 8/4/2008 ~ -
820000248 SCANDINAVIAN IMPORT SERVICE CE 12/04/2003 ] U U J [ 8/24/2005 P P
81939024A SHADY GROVE ADVENTIST HOSPITAL 05/06/2004| <25% 10f1 u u U NZA 8/31/2005 P P
81989041A SHADY GROVE GABLE 10/28/2004 75% 6ol B U N/A U Y 9/7/2005 P P
820050010 SILVER SPRING GATEWAY 03/17/2005 NS ~ sales trailer present ~ - ~ ~ 8/23/2005 - ~
820030250 _ |SILVER SPRING PARK/LOFTS 24 05/01/2003!  50% 1of1 U U u u gngr2005 [ P P
820030340 SUMMERFIELD CROSSING 11/13/2003|  <50% U U V] U 8/8/2005 c c
820050040 THE CRESCENT 10/21/2004 S Oof1 Excavation not complete U U ] U 8/19/2005 P P
820050050 THE ENCLAVE 12/09/2004 S 0of1 U U u U 8/18/2005 P P
820030230 THE ESTATES AT GREENBRIAR PRES 10/16/2003 S 0 of 31 LOD is OK (earthwork and infrastrug U U u U 8/12/2005 P P
820030110 THE MEADOWS AT HURLEY RIDGE 05/01/2003 50% 114 0f 219 U U U U 9/1/2005 P P
820050160 | THE TOWNS OF DOGWOQD 02/10/2005 NS - - ~ - - - 8/4/2005 = P
820030190 TIMBER CREEK @CLARKSBURG VILLA [ 01/30/2003] 100% 24 of 24 | C C (I 9/1/2005 p P
820030200 TONY'S CAR WASH, LOT 1 ) 05/15/2003| 100% (I | c NA 8/5/2005 [ P
820040070 TOWNS AT ROSEDALE PARK 12/04/2003 0% 3gi8 All foundations in U U U U 8/24/2005 P P
820030120 TRAVILLE 02/19/2004 S Oof2 Grading/foundation [ U U u 8/22/2005 P P
82005C7 10| TWINBROOK COMMONS 12/09/2004 NS - ~ ~ - -~ ~ 8/23/2005 ~ ~
820050140 U.S. PHARMACOPEIA 03/03/2005 S Oot2 SWO lifted for sequence violation U U 8] NA 8/23/2005 P P
820030270 VERIZON BETHESDA-STANFCRD STRE|  06/05/2003 50% 75 0f 3 U U U U 8/25/2005 P P
820050220 WESTECH VILLAGE CORNER 06/02/2005 ] GRADING U U U U 7/25/2005 ~ ~
820030060 WESTFARM TECH PARK-PARCEL GGG(  05/01/2003] <100% 101 not yet cecupied ! C NO | 8/15/2005 P P
820050030 | WESTFIELD SHOPPING CENTER G1/27/2005 NS ~ ~ ] - - - ~ 8/30/2005 ~ -
820030220 WHEATON PLACE 05/22/2003] <100% 9of 9 N [+ [#] 817/2005 P P
820050100 | WHETSTONE RUN 02/10/2008 NS - ~ [ - ~ ~ 8/4/2005 - ~
82001017A WHITE FLINT PLACE 02/27/2003 25% 82007017 has minor. differences in g 4 U U 8/23/2005 P P
820010178 WHITE FLINT PLACE 06/27/2004 25% u U U 8/23/2005 P P
820050180 | WHITE DAK 0E/10/2005 NS - -~ - - - ] 8/18/2005 ~ -
820040160 WILDWOOD MANCR SHOPPING CENTE|  01/08/2004] <100% 1of 1 F.R.LT.S notified | c Qv 8/17/2005 P P
820040280 WILLIAMS AND WILLSTE BUILDING 056/27/2004 75% 1of1 3P has bean amended U U U 8/18/2005 P P
82001010A  'WISCONSIN PLACE 04/10/2003 25% 250t 7 |Garage approaching street level U u U 8/29/2005 P P
820030180 WISTERIA BUSINESS PARK 05/15/2003|  100% % [# [+] 8/5/2005 P [
820050090 | WOODCREST 12/25/2004 NS ~ - - ~ - NA -~ ~
820040250 | WOODMONT CORNER 07/22/2004 NS - - - ~ ~ B8/25/2005 -
116|Total Site Plans
Key:
€|Work completed in compliance with approved site pian.
|| Incomplete elements that will be addressed by developer.
U|Work is underway.
NOV|Notice of violation.
P|Inspection Pending.




